



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Plot # 27, Nikunja-2, New Airport Road, Khilkhet, Dhaka-1229

Annual Procurement Plan 2022-2023

Note:

1. On the basis of emergence/need/need not, the procurement plan may be revised quarterly.
2. The estimated cost is indicative only, actual estimate will be born during execution of the relevant tender.

26/9/22
28/07/2022

The image shows three handwritten signatures and dates. The first signature is dated 26/9/22. The second signature is dated 28/07/2022. The third signature is dated 28/07/2022.

Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scanner, UPS, Photocopier)	lot	1	RFQ/OTM	MD	Own	25.00	Planned Dates Planned Days Actual Dates	21-Oct-22		4-Nov-22	11-Nov-22	18-Nov-22	2-Dec-22	30-Dec-22	70	Jun-23
GR 2	Procurement of Furniture (Sofa, Table, Chair, Almirah, File Cabinet, Self etc)	lot	1/s	RFQ/OTM	MD	Own	13.00	Planned Dates Planned Days Actual Dates	9-Apr-23		23-Apr-23	30-Apr-23	7-May-23	21-May-23	18-Jun-23	70	Jun-23
GR 3	Procurement of TV, AC, Refrigerator, Micro Oven etc.	lot	21	RFQ/OTM	MD	Own	45.00	Planned Dates Planned Days Actual Dates	21-Mar-23		4-Apr-23	11-Apr-23	18-Apr-23	2-May-23	30-May-23	70	Jun-23
GR 4	Procurement of Stationary Item	lot	1/s	RFQ/OTM	MD	Own	8.00	Planned Dates Planned Days Actual Dates	1-Aug-22		15-Aug-22	22-Aug-22	29-Aug-22	12-Sep-22	10-Oct-22	70	Jun-23
GR 5	Procurement of Personal Protective Equipment (PPE)	lot	1/s	RFQ/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates	6-Aug-22		20-Aug-22	27-Aug-22	3-Sep-22	17-Sep-22	15-Oct-22	70	Jun-23
GR 6	Procurement of Printing Items	lot	1/s	RFQ/OTM	MD	Own	2.00	Planned Dates Planned Days Actual Dates	17-Apr-23		1-May-23	8-May-23	15-May-23	29-May-23	26-Jun-23	70	Jun-23
GR 7	Supply of Electrical Goods	lot	1/s	RFQ/OTM	MD	Own	2.50	Planned Dates Planned Days Actual Dates	10-Mar-23		24-Mar-23	31-Mar-23	7-Apr-23	21-Apr-23	19-May-23	70	Jun-23

Signature
25/09/2022

তাহমিনা বেগম
উপমহাবস্থাপক (সংস্থাপন) ও
সদস্য সচিব, সংশ্লিষ্ট কমিটি

Signature
25/09/2022

ফারিস আহমদ
মহাবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি

Signature
25/09/2022

থকে, বাপোলা বেগম
মহাবস্থাপক (সিএনজি/অপা:) ও
সদস্য, সংশ্লিষ্ট কমিটি

Signature
25/09/2022

প্রকৌ: মোঃ গোলাম কিবরিয়া চৌধুরী
মহাবস্থাপক (পিএভিডি) ও
সদস্য, সংশ্লিষ্ট কমিটি

Signature

মোঃ বাবর আলী
মহাবস্থাপক (সেব) ও
আঞ্চলিক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


Annual Procurement Plan 2022-2023

Administration Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac Tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 8	Supply of Crocaries & cutlery	lot	L/S	RFQ	MD	Own	2.50	Planned Dates Planned Dates Actual Dates		6-Nov-22	20-Nov-22	27-Nov-22	4-Dec-22	18-Dec-22	15-Jan-23	70	Jun-23
GR 9	Supply of Goods & Repair, Re-filling & maintenance of Fire Fighting Instrument for CNG work Shop, KTL Plant, Dhonia & Ashugoni.	lot	L/S	RFQ/DPM/OTM	MD	Own	7.00	Planned Dates Planned Dates Actual Dates		31-Jan-23	7-Feb-23	10-Feb-23	13-Feb-23	16-Feb-23	19-Feb-23	21	Jun-23
GR 10	Spare Parts for CCTV System for Head office, CNG workshop, Zonal Work Shop, KTL Plant, Sylhet & Ashugoni.	Lot	1	OTM/DPM	MD	Own	3.00	Planned Dates Planned Dates Actual Dates		6-Apr-23	20-Apr-23	27-Apr-23	4-May-23	18-May-23	15-Jun-23	70	Jun-23
GR 11	Procurement of Metal Tub	lot	1	RFQ/DPM/OTM	MD	Own	3.00	Planned Dates Planned Dates Actual Dates		21-Apr-23	5-May-23	12-May-23	19-May-23	2-Jun-23	30-Jun-23	70	Jun-23
GR 12	Procurement of Grass Cutting Machine for KTL Plant & Ashugoni.	Lot	1	OTM/DPM	MD	Own	1.50	Planned Dates Planned Dates Actual Dates		30-Apr-23	7-May-23	10-May-23	13-May-23	16-May-23	19-May-23	21	Jun-23
GR 13	supply & installation of redundant Firewall, Router, Core Switch, Distribution Switch, Access Point & Related equipment.	lot	1	RFQ/OTM	MD	Own	10.00	Planned Dates Planned Dates Actual Dates		28-Feb-23	7-Mar-23	10-Mar-23	13-Mar-23	16-Mar-23	19-Mar-23	21	Jun-23


26/1/22


অভিনিম বেগম
উপমহাবস্থাপক (সংস্থাপন) ও
সদস্য সচিব, সংশ্লিষ্ট কমিটি


26.09.2022


প্রকৌ. মোঃ মাকসুদ ইসলাম
মহাবস্থাপক (এক্সিকিউটিভ) ও
সদস্য, সংশ্লিষ্ট কমিটি


26/1/22

ফরিদ আহমদ
মহাবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি


26/1/22

প্রকৌ. মোঃ গোলাম কিবরিয়া সৌধী
মহাবস্থাপক (পিএভডি) ও
সদস্য, সংশ্লিষ্ট কমিটি


26/1/22

অকৌ. খালেদা বেগম
মহাবস্থাপক (সিএফজি/অপা:) ও
সদস্য, সংশ্লিষ্ট কমিটি


26/1/22

মোঃ বাবর আলী
মহাবস্থাপক (অর্থ) ও
আবাসিক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


Annual Procurement Plan 2022-2023

Administration Division: Services


Package No.	Description of Procurement Package of Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertisement (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR 1	Internet Bandwidth Service Bill, Domain & Hosting Charge. LNG MSFA Software Maintenances & Service.	lot	LIS	RFQ	MD	Own	30.00	Planned Dates Actual Dates		6-Apr-23	20-Apr-23	27-Apr-23	4-May-23	18-May-23	15-Jun-23	21	Jun-23	
Total Value of Goods Procurement							155.50											


Tahmina Begum
26/09/22


উপসহকারী ব্যবস্থাপক (সংস্থাপন) ও
সদস্য সচিব, সংশ্লিষ্ট কমিটি


Faridul Alam
27/04/22


ফরিদ আলম
মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি


Moinul Hossain
28/07/2022

মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (পিএজি) ও
সদস্য, সংশ্লিষ্ট কমিটি


Tahmina Begum
25/06/2022

প্রকৌ. মাহতাবা বেগম
মহাব্যবস্থাপক (সিএনজি/অপা) ও
সদস্য, সংশ্লিষ্ট কমিটি


Moinul Hossain
28/07/2022

মহাব্যবস্থাপক (অর্থ) ও
আঞ্চলিক, সংশ্লিষ্ট কমিটি

Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Construction of Office Cum Dormitory & Rest House Building at Ashugani Condensate Handling Installation Area, RPGCL, Ashugani, B-Baria.	Job	1	PPR/PPA	MD/Board	own	360.00	Planned Dates Planned Days									Jun-23
WR2	অসুস্থ স্থাপনার ঠোঁড়ের টাংকবন্ডের কাণ্ডিগ্রেনেশন, গ্যাস পরিষ্কার কক্ষ, ডিপ সেকারকেন্ট ডাটাম স্টেট প্রতিস্থাপন, নাট বোর্ডের প্যান্ডেলের পরিবর্তনসহ অন্তর্ভুক্তিকৃত কাজ এবং গেট ইন্ডাস্ট্রিয়াল কাজ।	Job	1	PPR/PPA	MD/Board	own	20.00	Planned Dates Planned Days Actual Dates									Jun-23
WR3	Repair & Painting works of Condensate Storage Tanks, Condensate Delivery Pipelines, Steel Structure Jetty Bridge, Mooring posts of Pontoon Bridge, Pontoon, Ansar Shed, Security Post, Boundary Wall and Storage tank yard wall at Ashugani Condensate handling Installation, RPGCL, Ashugani, B-Baria.	Job	1	PPR/PPA	MD/Board	own	35.00	Planned Dates Planned Days Actual Dates									Jun-23

[Signature]
26/9/22

জাহিদা বেগম
উপমহাব্যবস্থাপক (সংস্থাপনা) ও
সদস্য সচিব, সংশ্লিষ্ট কমিটি

[Signature]
28/07/22

ফারিদ আহমদ
মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
28/04/2022

প্রকৌ. খালেদা বেগম
মহাব্যবস্থাপক (সিএনজি/অপা:) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
26.09.2022

প্রকৌ. মোঃ রফিকুল ইসলাম
মহাব্যবস্থাপক (এজএনজি) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
28/07/2022

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (পিএভডি) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]

মো: বাবর আলী
মহাব্যবস্থাপক (অফ) ও
আবায়ক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED


(A Company of Petrobangla)


Annual Procurement Plan 2022-2023


Planning & Development Division: (Works & Physical Services and Consulting services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates									Jun-23	
WR4	Supply & installation of Drainage pipeline for Air Cools water, Auto Controller for Overhead reservoir Tank, Damp Proof plastering, Painting and repairs works of Head office & Annex Building at RPGL, Plot-27, Nikunja-2, Khilkhet, Dhaka-1229.	Job	1	PPR/PPA	MD/Board	own	6.00	Actual Dates										
WR5	EOI for appointment of a consulting firm for Preparation of Design, Drawing, Tender Documents & Contract Agreement Documents for Heightening of retaining walls, Earth filling, Water drainage & Construction of a Office Cum Domitory & Rest House Building at Ashugonj Condensate Handling Installation, Ashugonj, B-Baria including On-site Supervision during Construction period & Defect Liability Period.	Job	1	PPR/PPA	MD	own	66.00	Planned Dates										Jun-23



 তারিখ: ২৫/০৭/২০২২
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব, সংশ্লিষ্ট কমিটি


 তারিখ: ২৫/০৭/২০২২
 মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 তারিখ: ২৫/০৭/২০২২
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 তারিখ: ২৫/০৭/২০২২
 প্রকৌ. মোগ রাক্কুল ইসলাম
 মহাব্যবস্থাপক (এগনজি) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 তারিখ: ২৫/০৭/২০২২
 প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএডডি) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 তারিখ: ২৫/০৭/২০২২
 মহাব্যবস্থাপক (অফ) ও
 আকারক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


Annual Procurement Plan 2022-2023

Planning & Development Division: (Works & Physical Services and Consulting services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
																		Planned Dates
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR6	Gil Net Fencing around approach road for Zonal Workshop, Doria.	job	1	PPRPPA	MD/Board	own	5.00											
Total Value of Goods Procurement																		
							492.00											


 26/09/22


তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব, সংশ্লিষ্ট কমিটি


 28/09/22

মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 26.09.2022

প্রকৌ. মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এগএনজি) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 28/09/2022

প্রকৌ. বাবেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 মো: বাবর আলী
 মহাব্যবস্থাপক (অর্থ) ও
 আহ্বায়ক, সংশ্লিষ্ট কমিটি



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2022-2023

CNG Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Major Overhauling & related spare parts for CompAir Compressor Dispenser & Related service for CNG workshop, Dhaka.	lot	1	OTM/DPM /RFQ	MD	Own	30.00			9-Oct-22	23-Oct-22	30-Oct-22	6-Nov-22	20-Nov-22	18-Dec-22	70	Jul-23
GR 2	Top Overhauling & Related Spare Parts for IMW Compressor Engine (CAT Engine) & Related Service for CNG Workshop, Dhaka.	Lot	1	OTM/DPM	MD	Own	15.00			24-Feb-23	10-Mar-23	17-Mar-23	24-Mar-23	7-Apr-23	5-May-23	70	Jun-23
GR 3	Cooling Tower Chemical & Spare for CNG Workshop, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	5.00			7-Dec-22	21-Dec-22	28-Dec-22	4-Jan-23	18-Jan-23	15-Feb-23	70	Jun-23
GR 4	Fire Fighting Materials for CNG workshop, Mikunja & Doria, Dhaka.	Lot	1	RFQ/DPM	MD	Own	2.00			14-Jan-23	28-Jan-23	4-Feb-23	11-Feb-23	25-Feb-23	25-Mar-23	70	Jun-23
GR 5	Emergency Spare parts/materials for safe & uninterrupted operation and maintenance of CNG re-fueling station & workshop.	Lot	1	RFQ/OTM/DPM	MD	Own	3.00			10-Feb-23	17-Feb-23	20-Feb-23	23-Feb-23	26-Feb-23	1-Mar-23	21	Jun-23
GR 6	Lube oil for CNG workshop, Dhaka.	nos	4	DPM/OTM	MD	Own	5.00			14-Feb-23	28-Feb-23	7-Mar-23	14-Mar-23	28-Mar-23	25-Apr-23	21	Jun-23

[Signature]
25/01/22

তাহমিনা বেগম
উপমহাবস্থাপক (সংশোধন) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
25.01.2022

প্রকৌ. মোঃ রফিকুল ইসলাম
মহাবস্থাপক (এগেজি) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]

ফরিদ আহমদ
মহাবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
28/07/2022

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
মহাবস্থাপক (পিএজি) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
25/01/2022

প্রকৌ. খালেদা বেগম
মহাবস্থাপক (সিএজি/অপা:) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]

মহাবস্থাপক (অর্থ) ও
আঞ্চলিক, সংশ্লিষ্ট কমিটি




RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)


Annual Procurement Plan 2022-2023

CNG Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lakh	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR7	CNG Auto Billing Controller and related service.	nos	1	RFQ/DPM/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		6-Mar-23	20-Mar-23	27-Mar-23	3-Apr-23	17-Apr-23	15-May-23	70	Jun-22	
GR8	NGV Cylinder Re-Test Unit Overhauling & Maintenance for Zonal Workshop, Doria	Lot	1	RFQ/DPM/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		14-Feb-23	28-Feb-23	7-Mar-23	14-Mar-23	28-Mar-23	25-Apr-23	70	May-22	
GR9	Goods for CNG Conversion	Lot	1	RFQ/DPM/OTM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		14-Feb-23	28-Feb-23	7-Mar-23	14-Mar-23	28-Mar-23	25-Apr-23	70	May-22	
Total Value of Goods Procurement							69.00											


 25/09/22


তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব, সংশ্লিষ্ট কমিটি


 22/10/22


ফরিদ আলম
 মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 25/09/2022


প্রকৌ. বালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 25.09.2022

প্রকৌ. মোঃ মকসুদ ইসলাম
 মহাব্যবস্থাপক (এএনজি) ও
 সদস্য, সংশ্লিষ্ট কমিটি


 28/07/2022

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএনজি) ও
 সদস্য, সংশ্লিষ্ট কমিটি



মোঃ বাবর আলী
 মহাব্যবস্থাপক (অর্থ) ও
 আঞ্চলিক, সংশ্লিষ্ট কমিটি

RPCL

RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2022-2023

Operation Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in Tacik	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1	Procurement of Spare parts for Cat. Gen sets (Air filter, Oil filter, Spark Plug etc) of KTL Plant-2.	Lot	1	OTM/DPM	MD	Own	20.00	Planned Dates Actual Dates		21-Aug-22	4-Sep-22	11-Sep-22	18-Sep-22	2-Oct-22	30-Oct-22	70	Jun-23	
GR 2	Installation of spare parts for Gen set & Service Charge for Schedule Maintenance of Gen Set KTL Plant-2.	Lot	1	OTM/DPM/ RFQ	MD	Own	3.50	Planned Dates Actual Dates		6-Oct-22	20-Oct-22	27-Oct-22	3-Nov-22	17-Nov-22	15-Dec-22	70	Jun-23	
GR 3	Lube Oil for Generator for KTL Plant-2.	Drum	20	OTM/DPM	MD	Own	15.00	Planned Dates Actual Dates		6-Nov-22	20-Nov-22	27-Nov-22	4-Dec-22	18-Dec-22	15-Jan-23	70	Jun-23	
GR 4	Procurement of Spare Parts & Servicing for Receiving and delivery Pump for Ashugoni.	set	1	OTM/DPM	MD	Own	3.00	Planned Dates Actual Dates		27-Nov-22	11-Dec-22	18-Dec-22	25-Dec-22	8-Jan-23	5-Feb-23	70	Jun-23	
GR 5	Miscellaneous Safety and Maintenance safety n' lock e.g. Pb seal, punch mic, gala, Grease, General Tools - all over the year for Ashugoni.	Set	1	PPR/PPA	MD	Own	1.00	Planned Dates Actual Dates		17-Dec-22	31-Dec-22	7-Jan-23	14-Jan-23	28-Jan-23	25-Feb-23	70	Jun-23	
Total=							42.50											

Ram
28/11/22

তাহমিনা বেগম
উপমহাবস্থাপক (সংস্থাপন) ও
সদস্য সচিব, সংশ্লিষ্ট কমিটি

S. M. J. Khan
28/11/22

ফারিদ আহমদ
মহাব্যবস্থাপক (কোম্পানি সচিব/প্রশাসন) ও
সদস্য, সংশ্লিষ্ট কমিটি

B. M. Hossain
29/10/2022

প্রকৌ. শাহিদা বেগম
মহাব্যবস্থাপক (সিএনজি/অপা:) ও
সদস্য, সংশ্লিষ্ট কমিটি

Sumit
28.09.2022

প্রকৌ. মোঃ মমিনুল ইসলাম
মহাব্যবস্থাপক (এলাজি) ও
সদস্য, সংশ্লিষ্ট কমিটি

A. Mondim
28/11/2022

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (সিএনজি) ও
সদস্য, সংশ্লিষ্ট কমিটি

[Signature]
মোঃ বাবর আলী
মহাব্যবস্থাপক (অর্থ) ও
আঞ্চলিক, সংশ্লিষ্ট কমিটি